

50X1-HUM

CLASSIFICATION ~~SECRET~~/CONTROL - U.S. OFFICIALS ONLY
SECURITY INFORMATION

REPORT

CD NO.

DATE DISTR. 18 April 1952

NO. OF PAGES 1

NO. OF ENCLS.
(LISTED BELOW)

50X1-HUM

SUPPLEMENT TO
REPORT NO.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES, WITHIN THE MEANING OF TITLE 18, SECTIONS 793 AND 794, OF THE U.S. CODE, AS AMENDED. ITS TRANSMISSION OR REVELATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. THE REPRODUCTION OF THIS FORM IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

50X1-HUM

a. Kuehllogger* [redacted] is complete. The Russian crew has taken over and the vessel left in the direction of Kaliningrad. 50x

50X1-HUM

b. Kuehllogger [] is also complete, as the faults which were noted at inspection have been corrected. The Russian crew is still awaited.

c. Seiner [] is complete. The work on the rudder is finished. The Russian crew is still awaited.

d. Seiner [] is nearly ready. The vessel is off the slips, but the rudder still requires some work.

e. Seiner is back from a trial run, and the faults discovered are being corrected.

f. Seiner [] is about 97% ready. The trial run has only taken place recently because the Russians were not satisfied with the engine equipment.

g. Seepolizei cutters 1 to 5 are still in berths.

h. A special (sic) ship is 95% ready.

1. An electro (sic) ship is 92% ready.

The new shipbuilding shed is complete and work on its equipment has begun. The transformer station (No. 14 - 600 KVA) is also finished and in working order. The administration building extension is about 95% complete and should have been finished in November.

* Comment: Refrigerator lugger.

50X1-HUM

CLASSIFICATION SECRET/CONTROL - U.S. OFFICIALS ONLY

[illegible]